## Appendix 7

## Site Delivery

**Guildford Borough Council** 

2024

## **Contents**

1. In	troduction	3
	Table 1: Projected Site Phasing Assessment	4
	Table 2: Summary of Site Deliverability Evidence for First Five Yea without planning permission	
	Table 3: Summary of Site Deliverability Evidence for First Five Yea	ars – sites with
	planning permission	9

## 1. Introduction

- 1.1 The Council has requested confirmation from site promoters and planning agents of the anticipated phasing of delivery of their respective sites in order to construct the most robust, evidence-based analysis available. Confirmation of anticipated delivery was sought on sites that have detailed permission for over 50 homes, for all outline permissions and for all outstanding site allocations in the Local Plan: strategy and sites (2019).
- 1.2 This appendix provides three tables that set out information relating to site delivery:
  - Table 1 presents the overall site delivery phasing figures for each source of supply identified within the Land Availability Assessment.
  - Table 2 presents a summary of the evidence that supports the inclusion of sites without planning permission as 'deliverable' within the first five years.
  - Table 3 presents a summary of the evidence that supports the inclusion of sites with planning permission as 'deliverable' within the first five years.

**Table 1: Projected Site Phasing Assessment** 

C3 Outstanding	g Permissions - Commenced																		
Application	Site Name	Total Units (Net)	Compl ete	Outstan ding	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
14/P/02109	Howard of Effingham School	37	0	37	0	0	0	0	0	37	0	0	0	0	0	0	0	0	0
14/P/02168	Guildford Railway Station, Station View, Guildford	438	96	342	0	140	73	78	51	0	0	0	0	0	0	0	0	0	0
19/P/01760	Howard of Effingham School	159	0	159	0	0	0	0	59	50	50	0	0	0	0	0	0	0	0
19/P/02197	Land to the south of Guildford Road, Ash Wharf	154	137	17	17	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20/P/01615	Land at Manor Farm, The Street, Tongham	254	202	52	52	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20/P/02067	Manor Farm, East Lane, West Horsley Land at May and Juniper Cottage,	131	34	97	67	30	0	0	0	0	0	0	0	0	0	0	0	0	0
21/P/01211	Ash Green Road  Land rear of Chicane and Quintons,	93	0	93	50	43	0	0	0	0	0	0	0	0	0	0	0	0	0
21/P/02394	East Horsley	105	0	105	77	28	0	0	0	0	0	0	0	0	0	0	0	0	0
Sites less than !	50 units	391	100	291	58	58	58	58	59	0	0	0	0	0	0	0	0	0	0
TOTAL		1762	569	1193	321	299	131	136	169	87	50	0	0	0	0	0	0	0	0

Application	Site Name	Total Units	Compl	Outstan	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
		(Net)	ete	ding	25	20	21	28	29	30	31	32	33	34	35	30	3/	38	39
19/P/02223	Garlick's Arch	220	0	220	5	60	60	60	35	0	0	0	0	0	0	0	0	0	0
21/P/01306	Land at Lower Road, Effingham	110	0	110	0	0	0	0	0	55	55	0	0	0	0	0	0	0	0
21/P/02232	Debenhams, Millbrook	185	0	185	0	0	85	100	0	0	0	0	0	0	0	0	0	0	0
21/W/00094	57, Ladymead, Guildford	108	0	108	0	0	0	50	58	0	0	0	0	0	0	0	0	0	0
22/P/01083	Orchard Farm, Harpers Road, Ash	51	0	51	0	0	51	0	0	0	0	0	0	0	0	0	0	0	0
22/P/01786	Weyside Urban Village (Slyfield)	81	0	81	0	0	31	50	0	0	0	0	0	0	0	0	0	0	0
23/P/01211	North Street redevelopment, Guildford	471	0	471	0	0	85	100	100	100	86	0	0	0	0	0	0	0	0
Sites less than	50 units	554	0	554	0	138	138	138	140	0	0	0	0	0	0	0	0	0	0
TOTAL		1780	0	1780	5	198	450	498	333	155	141	0	0	0	0	0	0	0	0

C3 Outline Per	missions																		
Application	Site Name	Total Units (Net)	Compl ete	Outstan ding	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
14/P/02109	Howard of Effingham School	295	0	99	0	0	0	0	0	0	0	50	49	0	0	0	0	0	0
19/P/00023	The Elms Centre, Glaziers Lane, Normandy	28	0	28	0	0	0	28	0	0	0	0	0	0	0	0	0	0	0
20/P/02067	Land to the west of West Horsley	7	0	7	0	0	0	0	7	0	0	0	0	0	0	0	0	0	0
20/P/02155	Weyside Urban Village (Slyfield)	1469	0	1469	0	0	0	87	100	238	175	315	350	204	0	0	0	0	0
19/P/02223	Garlick's Arch	300	0	300	0	0	0	0	25	60	60	60	60	35	0	0	0	0	0
19/P/01541	Land rear of Chicane and Quintons, East Horsley	5	0	5	0	0	0	0	5	0	0	0	0	0	0	0	0	0	0
21/P/01306	Land at Lower Road, Effingham	4	0	4	0	0	0	0	0	0	0	4	0	0	0	0	0	0	0
TOTAL		2108	0	1912	0	0	0	115	137	298	235	429	459	239	0	0	0	0	0

Site ID	Site Name	Total Units (Net)	C3 Conversion (Net)	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
18/P/02186	Claremont Court, Harts Gardens	13	7	0	0	7	0	0	0	0	0	0	0	0	0	0	0	0
19/P/01559	The Old Hall, Send Marsh Road, Send	20	11	0	11	0	0	0	0	0	0	0	0	0	0	0	0	0
20/P/01291	Ashley House, Christmas Hill	37	20	20	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21/P/00956	Lantern House, Walnut Tree Close	330	130	0	0	130	0	0	0	0	0	0	0	0	0	0	0	0
21/P/01811	The Plaza, Portsmouth Road, Guildford	301	167	80	87	0	0	0	0	0	0	0	0	0	0	0	0	0
21/P/02559	Jewsons, Walnut Tree Close, Guildford	399	176	0	54	92	30	0	0	0	0	0	0	0	0	0	0	0
22/P/00508	Robertson Nursing Home, Priorsfield Road	13	7	0	0	7	0	0	0	0	0	0	0	0	0	0	0	0
22/P/01636	Land at Former Pond Meadow School	59	32	0	0	32	0	0	0	0	0	0	0	0	0	0	0	0
23/P/00356	Land at Cothelstone and Field Fares	74	41	0	0	41	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL		1246	591	100	152	309	30	0	0	0	0	0	0	0	0	0	0	0

ſ	Lapse Rate Application (-5%) on non-commenced		2024-	2025-	2026-	2027-	2028-	2029-	2030-	2031-	2032-	2033-	2034-	2035-	2036-	2037-	2038-
ı	Permissions	Total Units (Net)	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39
ſ									4.0	21							
	Total	-185	0	-10	-23	-31	-24	-23	-19	-21	-23	-12	0	0	0	0	0

Care Homes, a	nd Communal and Student Accommoda	tion (C3 equival	ent) - Identified LAA Site	es														
Site ID	Site Name	Total Units (Net)	C3 Conversion (Net)	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
A34	University of Law	112	36	0	0	0	0	0	0	0	0	0	0	0	0	36	0	0
A35	Former Wisley Airfield	100	56	0	0	0	0	0	0	0	0	0	56	0	0	0	0	0
TOTAL		212	92	0	0	0	0	0	0	0	0	0	56	0	0	36	0	0

Site Policy	Site Name	Total Units (Net)	Complete	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
А3	Land between Farnham Road and the Mount, Guildford Park Car Park, Guildford	70	0	0	0	0	0	0	0	0	0	0	0	14	14	14	14	14
A10	Park Road, Guildford Bright Hill car park, Sydenham	244	0	0	0	0	0	0	80	80	84	0	0	0	0	0	0	0
A11	Road, Guildford	40	0	0	0	0	0	0	0	0	0	0	0	8	8	8	8	8
A15	Guildford Cathedral Land between Gill Avenue and	93	0	0	0	0	0	0	25	43	25	0	0	0	0	0	0	0
A16	Rosalind Franklin Close	61	0	0	0	0	0	0	0	0	0	0	0	12	12	12	12	13
A25	Gosden Hill	1300	0	0	0	0	0	0	50	100	100	150	150	150	150	150	150	150
A26	Blackwell Farm Land South & East of Ash &	1100	0	0	0	0	0	0	0	0	50	125	125	125	125	175	175	200
A31	Tongham	269	0	0	0	0	0	0	27	27	27	27	27	27	27	27	27	26
A35	Former Wisley Airfield	2000	0	0	0	0	60	200	200	200	200	200	200	200	200	70	200	70
A39	Land north of West Horsley Land west of Winds Ridge and Send	86	0	0	0	0	0	55	31	0	0	0	0	0	0	0	0	0
A43	Hill	40	0	0	0	10	0	0	30	0	0	0	0	0	0	0	0	0
TOTAL		5303	0	0	0	10	60	255	443	450	486	502	502	536	536	456	586	481
	on-Allocated LAA Sites, windfall and Rural xception Sites Total U		Units (Net)	2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39
LAA Sites	AA Sites 1768		1768	0	0	52	130	163	182	182	182	182	183	102	102	102	103	103
Overall Total	erall Total Total Units (Net)		2024- 25	2025- 26	2026- 27	2027- 28	2028- 29	2029- 30	2030- 31	2031- 32	2032- 33	2033- 34	2034- 35	2035- 36	2036- 37	2037- 38	2038- 39	
	AL .			426	639	930	938	1034	1142	1039	1076	1120	968	638	638	594	689	584

Table 2: Summary of Site Deliverability Evidence for First Five Years – sites without planning permission

Site ID	Site address	Ward	No. of homes (net)	
Site ID	Site address	waru	in Years 1 - 5	Summary of Evidence
Guildfo	rd Town Centre			
Guildfo	rd Urban Area			
Ash and	d Tongham Urban	Area		
Villages	3			
975	Land to the north of West Horsley	Clandon and Horsley	55	The site has two separate landowners. Planning application (ref: 21/P/00917) received a resolution to grant planning permission at planning committee in June 2021. This grants full planning permission for 35 homes and Antler Homes completed the S106 discussions in May 2022 to facilitate this development. Given the small-scale nature of the site, there is a realistic prospect that this will be delivered within the first five years. These units have been removed from the site allocation capacity to avoid double counting.  The remainder of the site is owned by Persimmon Homes who submitted a planning application (22/P/01538) for 86 dwellings, including 34 affordable homes, in August 2022. Persimmon are altering the design in response to comments from the Environment Agency. Consequently, while the site is allocated in the LPSS and there is clear evidence that progress is being made towards the construction of homes, only 55 units are included in the first five years.
2081	Land west of Winds Ridge and Send Hill, Send	Send	10	Following pre-application discussions, a planning application for 10 dwelling on the southern part of the site was validated in June 2024 (ref: 24/P/00853). The applicant has been in discussions with a developer and confirmed work will quickly start on site following planning permission. Given the small-scale nature

			of the application, there is a realistic prospect that these units will be delivered within the first five years.
Sub-tot	al	65	
Grand t	otal - LAA sites	65	

Table 3: Summary of Site Deliverability Evidence for First Five Years – sites with planning permission

Ref number	Site address	No. of homes (net) in Years 1 - 5	Summary of Evidence
C3 Outstandi	ng Permissions - Commenced		
14/P/02168	Guildford Railway Station, Station View, Guildford	342	Phasing information in the form of a timeline is available on the Solum Guildford Website. Block E was completed in Summer 2023 (advertised as The Mint) and construction is underway on the multi-storey car park and several blocks of the development. The Phasing plan and timeline indicate Block D will be complete by 2027 and the whole site complete by 2030.
19/P/01760	Howard of Effingham School	59	Preparatory works have been undertaken on site, but the applicant is looking to revise the scheme through a new reserved matters application. This will reduce the school size and set back the delivery timeframes for the Howard of Effingham site. Berkeley have confirmed that once permission is received for the new school they will start on the Lodge Farm site (19/P/01760) once the Judicial Review period has expired. Consequently, while conditions have been discharged only 59 units from the site are included in the next five years. This allows two years for the planning application process, one year for preparatory / site enabling works and one year to build the dwellings, Berkeley have confirmed that on similar sites they build 70 dwellings per annum.
19/P/02197	Land to the south of Guildford Road, Ash Wharf	17	Confirmation from Bellway Homes the remaining 17 units will be delivered by 2024/26 FY, all homes have been sold.
20/P/01615	Land at Manor Farm, The Street, Tongham	52	Confirmation from Bellway Homes and Taylor Wimpey that all units will be delivered by 2025. Homes have been released for purchase, with only three still available.

20/P/02067	Manor Farm, East Lane, West Horsley	97	Confirmation has been received from Thakeham Homes that all units will be delivered by 2026, this is evidenced by the progress made to discharge the planning conditions.
21/P/01211	Land at May and Juniper Cottage, Ash Green Road	93	Confirmation has been received from Bloor Homes that all units will be delivered by 2027, this is evidenced by the progress made to discharge the planning conditions.
21/P/02394	Land rear of Chicane and Quintons, East Horsley	105	Confirmation has been received from Taylor Wimpey that all units will be delivered by 2027, this is evidenced by the progress made to discharge the planning conditions.
Sites less than	n 50 units	291	Given the small scale nature of these sites, there is a realistic prospect that the housing will be delivered in the next five years.
Sub-total		1056	
C3 Outstandi	ng Permissions - Detailed Perm	nissions (Not Commend	
			A small part of the site already benefits from a planning permission for 30 dwellings (ref: 19/P/02191) granted on 26 May 2021, these dwellings are currently under construction by Nicholas King Homes. Given the small-scale nature of this site, there is a realistic prospect that it will be delivered within the first five years. These units have been removed from the capacity to avoid double counting.
		220	The larger part of the site will be delivered by Countryside Homes who are a national housebuilder. Planning application (ref: 19/P/02223) received a resolution to grant planning permission at planning committee in June 2021 and the S106 was signed in May 2022. This grants full planning permission for 220 homes and outline planning permission for a further 300 homes.  Countryside Homes has confirmed that they have been undertaking preparatory onsite works and have made significant progress to discharge the planning conditions. Furthermore, a Non-Material Amendment application (ref: 22/N/00108) was approved in January 2023 to alter the phasing of the scheme to facilitate the prompt
19/P/02223	Garlick's Arch		delivery of the permission, Countryside Homes have stated that

			delivery will be able to accelerate once the roundabout is completed. It
			is likely some of the housing permitted pursuant to the outline
			permission will come forward towards the end of the five-year period.
			Planning application (ref: 21/P/02232) was granted approval in
		185	November 2022, with the S106 agreement signed in April 2023. Site
		103	clearance and demolition works began in 2024 and the applicant has
21/P/02232	Debenhams, Millbrook		confirmed the site will be delivered by 2027.
			Prior approval to change the use from office to 108 residential units
			was granted at appeal in April 2023. A financial contribution to the
			Thames Basin Heath SPA was secured via a unilateral undertaking in
		108	December 2023 (ref: 21/W/00094/1). The site owner has confirmed
		100	they are in the process of selling the site to a developer who is looking
			to implement the permission. Given the permission is for a change of
			use, there is a realistic prospect that the dwellings will be delivered in
21/W/00094	57 Ladymead, Guildford		the next five years.
			Planning permission (ref: 22/P/01083) was granted at appeal in August
			2023. The site is being delivered by a large national housebuilder and
		51	given the progress made to discharge the planning conditions there is a
	Orchard Farm, Harpers		realistic prospect that the dwellings will be delivered in the next five
22/P/01083	Road, Ash		years.
			Outline planning permission (ref: 20/P/02155) was approved in March
			2022, and a reserved matters application (ref: 22/P/01786) for 81
		81	dwellings was approved in July 2023. The applicant has confirmed all
		01	units in this application will be delivered within the next five years, this
	Weyside Urban Village		is evidenced by the progress made to discharge the planning
22/P/01786	(Slyfield)		conditions.
			Planning application (ref: 23/P/01211) for 471 units was granted
			permission in October 2023, with the S106 agreement signed in
		_	December 2023. There is currently a S73 application awaiting
		285	determination (ref: 24/P/00701) that will amend the application and
			deliver a further 6 units. St Edward Homes has confirmed delivery will
	North Street		start in 2026, with the whole site complete by 2031. Based upon the
23/P/01211	Redevelopment, Guildford		phasing provided by the developer and the progress made to discharge

			the planning conditions there is a realistic prospect that 285 units will be delivered in the next five years.
Sites less than 50 units		554	Given the small scale nature of these sites, there is a realistic prospect that the housing will be delivered in the next five years.
Sub-total	Sub-total		
C3 Outline Pe	ermissions		
19/P/00023	The Elms Centre, Glaziers Lane, Normandy	28	A development partner has been identified and agreeable terms have been drawn up, a reserved matters application (ref: 22/P/01899) pursuant to the outline permission was submitted in November 2022 and is awaiting determination. Given the positive progress that is being made towards securing a reserved matters permission and the small scale nature of this site, there is a realistic prospect that the site will be delivered in the next five years.
20/P/02067	Land to the west of West Horsley	7	The official marketing period started in late 2023 and will conclude in early 2025. Given the small-scale nature and the demand for self-build in the borough, alongside approval of a reserved matters application (ref: 22/P/01027) for the road layout and landscaping, there is a realistic prospect that the 7 self-build plots are also completed within the five years.
20/P/02155	Weyside Urban Village (Slyfield)	187	The applicant submitted a reserved matters application (ref: 24/P/00779) for the second phase of the development (187 dwellings) in May 2024. Applications to discharge the conditions attached to the outline permission have also been submitted, including a phasing plan. Preparatory and associated works are being undertaken as part of the development which includes offsite highway works, the relocation of the Sewerage Treatment works (due to be completed in 2025) and construction of a new depot for Guildford Borough Council (ref: 24/P/00331) starting in September 2024. Therefore, given this progress and the phasing arrangements linked to Homes England Funding there is a realistic prospect the 187 dwellings in the second residential reserved matters application (ref: 24/P/00779) will be delivered in the next five years.

19/P/02223	Garlick's Arch	25	A small part of the site already benefits from a planning permission for 30 dwellings (ref: 19/P/02191) granted on 26 May 2021, these dwellings are currently under construction by Nicholas King Homes. Given the small-scale nature of this site, there is a realistic prospect that it will be delivered within the first five years. These units have been removed from the capacity to avoid double counting.  The larger part of the site will be delivered by Countryside Homes who are a national housebuilder. Planning application (ref: 19/P/02223) received a resolution to grant planning permission at planning committee in June 2021 and the S106 was signed in May 2022. This grants full planning permission for 220 homes and outline planning permission for a further 300 homes.  Countryside Homes has confirmed that they have been undertaking preparatory onsite works and have made significant progress to discharge the planning conditions. Furthermore, a Non-Material Amendment application (ref: 22/N/00108) was approved in January 2023 to alter the phasing of the scheme to facilitate the prompt delivery of the permission, Countryside Homes have stated that delivery will be able to accelerate once the roundabout is completed. It is likely some of the housing permitted pursuant to the outline permission will come forward towards the end of the five-year period.
19/P/01541	Land rear of Chicane and Quintons, East Horsley	5	The marketing period started in late 2023 and an offer has recently been made on one of the plots. Given the small-scale nature and the demand for self-build in the borough, alongside the plots being fully serviced, there is a realistic prospect that the 5 self-build plots are also completed within the five years.
Sub-total Sub-total		252	
Student Acco	mmodation and Care Homes (	C3 equivalent) - Detai	
18/P/02186	Claremont Court, Harts Gardens	7	Planning permission (ref: 18/P/02186) was granted in March 2019 and the permission was commenced in 2021, determined through a certificate of lawfulness (ref: 21/P/02525). Given the need for this type

Grand total - sites with planning permission		3383	
Sub-total		591	
23/P/00356	Land at Cothelstone and Field Fares	41	Email confirmation from applicant
22/P/01636	Land at Former Pond Meadow School	32	Planning permission (ref: 22/P/01636) was granted in October 2023. Given the need for this type of development in the borough there is a realistic prospect that the dwellings will be delivered in the next five years.
22/P/00508	Robertson Nursing Home, Priorsfield Road	7	Planning permission (ref: 22/P/00508) was granted in November 2023. Given the need for this type of development in the borough there is a realistic prospect that the dwellings will be delivered in the next five years.
21/P/02559	Jewsons, Walnut Tree Close, Guildford	176	Email confirmation from applicant
21/P/01811	The Plaza	167	Email confirmation from applicant
21/P/00956	Lantern House	130	Email confirmation from applicant
20/P/02191	Ashley House, Christmas Hill	20	Email confirmation from applicant.
19/P/01559	The Old Hall, Send Marsh Road, Send	11	of development in the borough and the progress made to discharge the planning conditions, there is a realistic prospect that the dwellings will be delivered in the next five years.  Planning permission (ref: 19/P/01559) was granted in January 2020. Given the need for this type of development in the borough and the progress made to discharge the planning conditions, there is a realistic prospect that the dwellings will be delivered in the next five years.