
 

 

NOTE BY GUILDFORD BOROUGH COUNCIL REGARDING: 

 

DELIVERY OF DEVELOPMENT AND REGENERATION, INCLUDING IN PARTICULAR GREATER HOUSING 

PROVISION ON TOWN CENTRE AND URBAN / BROWNFIELD SITES   

 

 

1. During the examination, reference has been made on a number of occasions to the need to 

ensure greater focus on supporting increased housing supply within the urban area and 

Guildford town centre in particular, and to the need for modifications to the Plan to reflect 

this. 

 

2. GBC has, in the limited time so far available, drafted a further strategic policy which is 

intended to fill the gap identified (see Appendix 1) and to reflect the work of the Major 

Projects team, to which reference was made in week 2.  A note is produced giving more 

details as to that team (see Appendix 2).   

 

3. This note may be relevant to the hearing on Thursday afternoon (28th June) on Guildford 

urban area sites and to the session on 3rd July.  

 

Appendix 1: Proposed draft new policy S3 

Appendix 2: Town centre note – Major Projects team 

 

 

  



 

 

Appendix 1: Proposed draft new policy S3 

 
Draft  Policy S3: Delivery of development and regeneration 
within the Town Centre and urban areas 

 

Introduction 

 
 4.1.12  The Council is committed to ensuring that the policies and allocations within 

the Local Plan are deliverable and its objectives are realised over the plan 
period.  

 
 4.1.13  The Council is enabling this delivery of development through a range of 

proactive measures. These include:  

 Driving and unlocking key development projects that form a basis for the 
delivery of  the Local Plan (such as the Slyfield Area Regeneration Project 
/ SARP, A24; North Street, A6; Guildford Park Road and Bright Hill car 
parks, A11 and A12); 

 With its delivery partners, playing a lead role in catalytic infrastructure 
interventions that realise growth and regeneration opportunities (such as 
the Sustainable Movement Corridor, new railways stations at Guildford 
West (Park Barn) and Guildford East (Merrow) and the new road bridge 
and footbridge over the rail line near Ash Station;  

 Advancing and collaborating on key regeneration opportunities as part of 
the Guildford Town Centre Regeneration Strategy, which include 
leveraging its own landholdings as part of efforts to promote mixed use 
and higher density development supporting the vitality and vibrancy of the 
town centre.  

  
 4.1.14 In undertaking and further to these actions, the Council will explore the use of 

a range of mechanisms at its disposal to support regeneration and the 
accelerated development of housing and mixed-use schemes. These include 
using, where appropriate, compulsory purchase powers, granting permission 
in principle, assisting in land assembly and playing a coordinating role with its 
development partners around development opportunities.    

 
 4.1.15 The borough’s town centre and urban areas will form the key focus for these 

measures to support and accelerate growth in these sustainable locations 
and maximise the use of previously developed land. This will occur with 
careful attention to the Local Plan’s design policies, Development 
Management policies, the provisions of any possible future Area Action Plan, 
as well as relevant SPDs including guidance on strategic views into and out of 
the town centre which will help to guide the appropriate location, form, scale 
and massing of development in the town centre and urban areas.      

 

 



 

 

DRAFT POLICY S3: Delivery of development and regeneration within 
the Town Centre and urban areas 

 

     Coordination of development in the Town Centre 

(1) Development proposals will be encouraged to seek opportunities to enable the future 
development potential of adjacent sites. In this regard:  
(a) Submissions for planning permission will be required, where appropriate, to 

demonstrate consideration of surrounding properties and their development potential 
as part of reflecting on the wider design context of the scheme; 

(b) Where proposals undermine such development potential, they will be refused. 
 

          More efficient use of land and the acceleration of housing delivery 

(2) The inclusion of residential development as part of mixed-use schemes will generally be 
supported.   
 

(3) Schemes that seek to make more efficient use of land for housing development, including 
as part of mixed-use schemes, will generally be supported. Active ground floor uses will be 
encouraged on busier streets.    

 
(4) In seeking to achieve more efficient use of land and/or accelerated housing delivery, the 

Council will where appropriate utilise mechanisms such as its compulsory purchase powers.   
 
 

 

Reasoned justification 

 

 4.1.16 Our Corporate Plan (2018-2023) identifies regenerating and improving 
Guildford town centre and other urban areas as one of three strategic priorities 
supporting its “Place Making” theme. Key projects to support this and the 
delivery of the Local Plan include: 

  
   (a) Facilitating the delivery of a major new mixed development in North Street 
   (b) Implementing the vision of the Town Centre Regeneration Strategy 
   (c) Improving the public realm, including surfaces, in key town centre areas 
   
 4.1.17 Whilst the Council will play a key coordinating role aimed at achieving delivery 

of development and regeneration, the private sector is central to this process. It 
is important that schemes that seek planning permission are conceived and 
designed in a manner that considers regeneration opportunities beyond the 
boundaries of the site. Collaboration between adjacent and surrounding 
property owners in the Guildford town centre, including efforts that seek to 
maximise regeneration opportunities through mutually supportive design 
elements, uses and access arrangements are supported.  

 
 4.1.18  The delivery of housing in the town centre adds to its vitality and vibrancy. The 

Council regards the town centre as critical in terms of meeting needs for main 
town centre uses. However, the creation of new housing opportunities in this 
location (and in urban areas more generally) is also regarded as desirable. 
Whilst the Local Plan has allocated sites for a wide variety of homes, as part of 
regeneration efforts more housing is likely to come forward over the plan 
period. It is important that this occurs in a manner that makes the most of its 



 

 

central location and is thus developed at a density that is appropriate, bearing 
in mind heritage, design and flooding considerations.  

 
 4.1.19 Furthermore, mixed use development, which may retain or re-provide retail, 

leisure and employment uses in the town centre, in line with Local Plan 
policies, holds the potential to increase the intensity of development on sites. 
Including housing as part of careful redevelopment presents an opportunity to 
enhance the vitality of the town centre and increase delivery of homes in 
sustainable locations.  

  



 

 

Appendix 2: Town centre note 

Major Projects team  
 
Background and purpose 
 

1. Established by decision of the Council’s Executive in January 2016, Guildford Borough’s 
Major Projects Team (MPT) has been set up to ‘proactively’ deliver sustainable regeneration 
of previously developed land (PDL) in the Guildford town centre, and to bring forward the 
infrastructure necessary to support the ambitious growth agenda set out in both the 
Council’s Corporate Plan and emerging Local Plan. 

 
2. The MPT is part of the permanent establishment and sits within the Council’s Planning & 

Regeneration Directorate.  It comprises a Portfolio Manager, Programme Manager, 4no. 
Project Managers (one a shared post with Surrey Council) and a Support Officer.  It has a 
substantial revenue and capital budget and takes a commercial approach to delivery and 
growth. 

 
Supporting the Local Plan 
 

3. The MPT currently is providing a positive supporting role in ensuring strategic housing and 
mixed-use allocations in the Submission Local Plan (2017) are brought forward, including: 

 

 project managing a joint venture for the redevelopment of the North Street site (A6) 
including a substantial quantum of retail, leisure and residential uses; 

 leading on delivering the comprehensive regeneration of a strategic site in Slyfield 
through the Slyfield Area Regeneration Project (SARP), providing new waste treatment 
infrastructure, new Council Depot and waste site, employment space and unlocking the 
delivery of around 1500 new homes on PDL – 1000 of these within the plan period 
(A24);  

 commissioning a capacity study for Guildford Railway station to establish future 
platform requirements within the Plan Period and beyond (up to 2043) to accommodate 
anticipated growth in services and passengers. To identify any operational land at this 
high value and sustainable town centre location that is surplus to Network Rail’s 
requirements and which could therefore be released for housing and/or employment 
commercial uses (A8).  The MPT would then seek to work collaboratively with Network 
Rail to bring such development forward; and 

 delivery of a new MSCP and 160 new homes on PDL at Guildford Park Road surface car 
park in the heart of the town centre, close to the mainline rail station (A11) 

 
4. Additionally, the MPT is supporting the growth proposed in the emerging Local Plan through 

necessary infrastructure interventions aimed at facilitating a modest modal shift and 
mitigating the principal transport impacts of future planned growth in the borough, such as: 

 

 leading the design and, where appropriate, the implementation of the Sustainable 
Movement Corridor (SMC) to provide a priority pathway through the urban area of 
Guildford for buses, pedestrians and cyclists, including serving the new communities at 
Blackwell Farm, SARP and Gosden Hill Farm, the new rail stations and town centre 
(including site A10) and securing external funding towards its delivery; 

 managing the project to deliver a new railway station to the west of the town at 
Guildford West (Park Barn) (site A59). The new railway station will serve the Blackwell 
Farm site (policy A26) and provide improved access to rail for the existing residential 



 

 

area of Park Barn and north-west Guildford more generally. It will provide a vital rail link 
for this economically active area of Guildford embracing the Royal Surrey County 
Hospital, the University of Surrey’s Manor Park campus including the Surrey Sports Park, 
and the Surrey Research Park.  The MPT has successfully taken the project through 
Network Rail’s GRIP2 (Feasibility) stage and is now commencing the GRIP3 (Option 
selection) and GRIP4 (Single option development) phases with the station planned to be 
operational in 2024 and around 420,000 passengers a year (central forecast) anticipated 
to use it; and   

 managing the delivery of the new road bridge over the railway close to Ash Station that 
will enable the closure of the existing level crossing and provide road capacity in 
connection with the Policy A29 strategic allocation in the Submission Local Plan.  

 
Delivering additional growth and regeneration beyond that identified in the Local Plan 
 

5. The MPT has been established primarily with a commercial focus and is not constrained in 
the same way as the Local Plan in terms of the sites it can consider for redevelopment.  This 
is because it does not need to demonstrate deliverability within the identified Plan Period 
(or part thereof) and can therefore explore the ‘art of the possible’ in terms of potential 
regeneration opportunities – albeit constraints such as flood risk, possible contamination 
and viability do, of course, need to be fully considered.   

 
6. Building on the visioning work undertaken by Allies & Morrison in their Guildford Town 

Centre and Hinterland Masterplan Report (2015) [GBC-LPSS-SD-046], the MPT has developed 
the ‘Guildford Town Centre Regeneration Strategy’ [GBC-LPSS-SD-047], which the Council’s 
Executive approved, together with the associated regeneration work programme, as setting 
the overarching strategic objectives for the ongoing work of the MPT in January 2017.  

 
7. The Regeneration Strategy is an aspirational document and includes provision for an Action 

Plan identifying key projects and interventions that are envisaged in the short and medium 
term.  The Strategy is intended as a living document that will be revisited and refreshed on a 
regular basis to reflect changes in the market, corporate priorities or policy focus and to 
embrace any new development opportunities that may arise.   

 
8. Guildford Borough Council has substantial landholdings in the town centre and it is a key 

role of the MPT to bring forward regeneration projects and schemes where the Council is 
landowner.  Much of this work is commercially sensitive at the current time, however,  the 
MPT are currently liaising closely with other public bodies and the private sector regarding a 
range of redevelopment opportunities on previously developed land within the centre, such 
as that around Bedford Wharf and the Millbrook and Portsmouth Road car parks, amongst 
other sites.  This feasibility work includes consideration of the following town centre uses, 
either in isolation or in mixed-use developments: 

 

 High density residential; 

 Commercial – particularly grade A office space 

 Retail and F&B 

 Leisure (Cinema, Hotels, Gyms, etc.)  
 

9. The team is also working closely with the Council’s Parking Manager to deliver a Parking 
Supply & Demand Study that will identify whether there are any surface car parks within the 
town centre that are surplus to requirement and could therefore potentially be released for 



 

 

future redevelopment for housing purposes, either by the Council itself or by private 
developers. 

 
10. To facilitate regeneration and growth, the MPT is undertaking due diligence and preparatory 

work in terms of the Council’s own town centre landholdings through commissioning 
topographical and geotechnical surveys, flood risk modelling, ground water quality 
assessments, land valuations and viability assessments and development briefs/master 
planning work.  This work is intended to de-risk projects and will ensure that certain sites not 
identified as proposed allocations in the Submission Local Plan could be brought to market 
relatively quickly at the appropriate time either through public/private partnerships or by 
releasing land for private investment.   

 
11. A townscape visual impact assessment is also being undertaken to identify key views within 

the town that need to be protected (for example of the Castle, Cathedral and other 
important landmarks).  This will help inform where taller buildings (and hence increased 
development densities) could be accommodated to maximise the efficient use of precious 
space within the town centre delivering more housing on PDL whilst ensuring adequate 
protection of the historic environment and intrinsic character of Guildford. 

 
12. Through the MPT, the Council is also leading on transport schemes, working closely with and 

on behalf of, the local highway authority (Surrey County Council) to scope transport schemes 

within the town centre and beyond, secure sources of funding and to work them up into 

deliverable projects.  Examples include the Sustainable Movement Corridor, the 

replacement Walnut Bridge providing enhanced links between the railway station and the 

retail centre for pedestrians and cyclists, enhancements to town centre approaches, quality 

bus corridors and an improved cycle network.   

 
Levering in external funding 
 

13. The Council has identified a substantial level of capital investment that it is prepared to 
either fund from existing reserves or to borrow to put towards delivering regeneration and 
growth in the town centre.  However, the vision as set out in our Corporate Plan is an 
ambitious one and many of the projects/actions identified for delivery by the Major Projects 
Team will be reliant on securing, to a greater or lesser extent, funding from external sources. 

 
14. To the above end, the MPT has established strong working links with a range of outside 

bodies, such as the EM3 Local Enterprise Partnership, Department for Business, Energy and 
Industrial Strategy, Homes England, DfT, Highways England and Network Rail and has 
achieved substantial funding in a number of areas, including:  

 

 £90m loan at Public Works Loan Board (PWLB) rates from Homes England to fund 
moving the Thames Water sewerage treatment works to a new site in Slyfield, thereby 
facilitating the delivery of SARP and its associated housing; 

 successful EOI for £52.8m forward funding grant from Homes England under the 
Housing Infrastructure Fund (HIF) – currently at co-development phase; 

 Provisional £10m marginal viability HIF grant from Homes England towards delivering 
the Ash Road Bridge unlocking and accelerating housing delivery;  

 £1m of grant funding towards Phase I of the Clay Lane Link Road 



 

 

 £6.55m of grant funding from EM3 Local Enterprise Partnership under Local Growth 
Fund Round 2 for a town centre transport package (including Walnut Bridge 
replacement & cycleway enhancements) 

 £20m of grant funding – some secured outright and some provisionally – from EM3 LEP 
under Local Growth Fund Round 3 (£12.5m to the ‘Unlocking Guildford’ infrastructure 
package and £7.5m towards land remediation at SARP). 

 
15. The Council and its development partners are also providing a substantial amount of match-

funding and the MPT are leading the delivery of the various projects. 


